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ESTIMATE RUN 06/02/2010

ESTIMATE SUMMARY 14:03:24

CONTID: C17366         ESTIMATE NO: 0002 PROG 2005

PCN: 17366-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40Z-RANNEY STREET INT IMPROV PERCENT TIME:

PROJECT NO: SHE0402-076                   

US40Z-RANNEY STREET INT IMPROV

NAME OF ROAD: 040Z

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 05/27/2010 DATE TIME STARTED 05/05/2010

6309 MONARCH PARK PLACE SUITE 200 DATE LET 12/17/2009 DATE WORK BEGAN

 DATE AWARDED 01/28/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/24/2010 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 05/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 378,589.12 PARTICIPATING $ $ 171,183.20

AWARD PROJECT AMT: 311,825.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -18,814.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,315.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.00

WORK DAYS

WORK DAYS

45.22%

207,405.92

171,183.20

152,368.45

148,053.34

$

$

$

$

171,183.20

0.00

171,183.20

0.00

171,183.20

-4,315.11

0.00

166,868.09

0.00

AMOUNT DUE 166,868.09 148,053.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 148,053.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 0.000

14.280

202-00200  
 

107.000

SY  

12.90000 184.2114.280

184.21

0010 *REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

127.000

LF  

16.13000 0.000.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

170.000

LF  

18.28000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

166.000

SY  

21.50000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,027.000

SF  

3.23000 0.000.000

0.00

0030 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

3.000

EACH

34.00000 0.000.000

0.00

0035 REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

4.000

EACH

1,175.00000 0.000.000

0.00

0040 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

1.000

EACH

177.00000 0.000.000

0.00

0045 POTHOLING 0.000

10.000

203-01597  
 

15.000

HOUR

196.00000 1,960.0010.000

1,960.00

0050 GRAVEL BAG 0.000

16.000

208-00034  
 

16.000

LF  

7.96000 127.3616.000

127.36

0055 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

281.00000 281.001.000

281.00
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

228.00000 0.000.000

0.00

0065 ADJUST WELL 0.000

0.000

210-04070  
 

1.000

EACH

502.00000 0.000.000

0.00

0070 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

70.000

TON 

53.75000 0.000.000

0.00

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

25.000

TON 

161.25000 0.000.000

0.00

0080 *COVER COAT MATERIAL (TYPE I) 0.000

0.000

409-01015  
 

2,693.000

SY  

10.75000 0.000.000

0.00

0085 *EMULSIFIED ASPHALT (CRS-2P) 0.000

0.000

411-10216  
 

1,165.000

GAL 

4.30000 0.000.000

0.00

0090 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

14.000

SY  

236.50000 0.000.000

0.00

0095 *DRILLED CAISSON (36 INCH) 0.000

72.000

503-00036  
 

72.000

LF  

296.00000 21,312.0072.000

21,312.00

0100 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

163.800

SY  

48.38000 0.000.000

0.00

0105 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

45.600

SY  

61.28000 0.000.000

0.00

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

288.000

LF  

21.50000 0.000.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 0.000

0.000

610-00024  
 

987.000

SF  

6.45000 0.000.000

0.00

0120 DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

4.000

EACH

44.00000 0.000.000

0.00

0125 *2 INCH ELECTRICAL CONDUIT 0.000

627.000

613-00200  
 

627.000

LF  

14.98000 9,392.46627.000

9,392.46

0125 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 71.228

-71.228LF  

14.98000 0.000.000

-1,067.00

0130 *3 INCH ELECTRICAL CONDUIT 0.000

546.000

613-00300  
 

546.000

LF  

18.63000 10,171.98546.000

10,171.98

0130 MATERIAL ALLOWANCE 3 INCH ELECTRICAL CONDUIT 99.815

-99.815LF  

18.63000 0.000.000

-1,859.55

0135 *WIRING 0.000

0.500

613-10000  
 

1.000

L S 

5,454.00000 2,727.000.500

2,727.00

0140 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

4.000

613-70250  
 

4.000

EACH

302.00000 1,208.004.000

1,208.00

0140 MATERIAL ALLOWANCE LUMINAIRE (HPS-250W) 1.666

-1.666EACH

302.00000 0.000.000

-503.20

0145 SIGN PANEL (CLASS I) 0.000

21.000

614-00011  
 

84.750

SF  

19.71000 413.9121.000

413.91

0150 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000

0.000

614-01585  
 

22.000

LF  

21.56000 0.000.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

2.000

EACH

203.00000 0.000.000

0.00

0160 *PEDESTRIAN SIGNAL FACE (16) 0.000

4.000

614-70117  
 

4.000

EACH

462.00000 1,848.004.000

1,848.00

0160 MATERIAL ALLOWANCE PED SIGNAL FACE 2.294

-2.294EACH

462.00000 0.000.000

-1,060.00

0165 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

2.000

614-70150  
 

2.000

EACH

565.00000 1,130.002.000

1,130.00

0165 MATERIAL ALLOWANCE PED SIGNAL FACE (COUNTDOWN) 1.257

-1.257EACH

565.00000 0.000.000

-710.00

0170 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

10.000

614-70336  
 

10.000

EACH

639.00000 6,390.0010.000

6,390.00

0170 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 6.573

-6.573EACH

639.00000 0.000.000

-4,200.00

0175 *TRAFFIC SIGNAL FACE (12-12-12-12) 0.000

2.000

614-70448  
 

2.000

EACH

845.00000 1,690.002.000

1,690.00

0175 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12-12) 1.290

-1.290EACH

845.00000 0.000.000

-1,090.00

0180 PEDESTRIAN PUSH BUTTON 0.000

6.000

614-72860  
 

6.000

EACH

95.00000 570.006.000

570.00

0180 MATERIAL ALLOWANCE PED PUSH BUTTON 3.474

-3.474EACH

95.00000 0.000.000

-330.00
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *LOOP DETECTOR WIRE 0.000

1,676.000

614-72875  
 

1,676.000

LF  

2.69000 4,508.441,676.000

4,508.44

0190 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

4.000

614-72876  
 

4.000

EACH

170.00000 680.004.000

680.00

0190 MATERIAL ALLOWANCE LOOP AMPLIFIER (2-CHANNEL) 2.941

-2.941EACH

170.00000 0.000.000

-500.00

0195 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

1.000

614-81020  
 

1.000

EACH

15,319.00000 15,319.001.000

15,319.00

0200 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 0.000

1.000

614-81125  
 

1.000

EACH

11,580.00000 11,580.001.000

11,580.00

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 0.000

1.000

614-81130  
 

1.000

EACH

11,955.00000 11,955.001.000

11,955.00

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000

1.000

614-81140  
 

1.000

EACH

12,539.00000 12,539.001.000

12,539.00

0215 *CONTROLLER (TYPE 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

11,515.00000 11,515.001.000

11,515.00

0215 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E - HC11) 0.651

-0.651EACH

11,515.00000 0.000.000

-7,495.00

0220 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

2,688.00000 1,344.000.500

1,344.00

0225 *MOBILIZATION 0.000

0.714

626-00000  
 

1.000

L S 

38,300.00000 27,346.200.714

27,346.20
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 PUBLIC INFORMATION SERVICES 0.000

0.500

626-01000  
 

1.000

L S 

4,446.00000 2,223.000.500

2,223.00

0235 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

4.410

GAL 

96.75000 0.000.000

0.00

0240 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

4.410

GAL 

48.38000 0.000.000

0.00

0245 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

138.000

SF  

12.90000 0.000.000

0.00

0250 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

606.000

SF  

9.68000 0.000.000

0.00

0255 *FLAGGING 0.000

126.000

630-00000  
 

450.000

HOUR

23.11000 2,911.86126.000

2,911.86

0260 *TRAFFIC CONTROL INSPECTION 0.000

8.000

630-00007  
 

12.000

DAY 

43.00000 344.008.000

344.00

0265 *TRAFFIC CONTROL MANAGEMENT 0.000

12.000

630-00012  
 

40.000

DAY 

645.00000 7,740.0012.000

7,740.00

0270 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.500

630-80336  
 

3.000

EACH

161.25000 241.881.500

241.88

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

8.000

630-80341  
 

16.000

EACH

17.00000 136.008.000

136.00

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.000

630-80342  
 

36.000

EACH

22.00000 242.0011.000

242.00
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

1.000

630-80343  
 

2.000

EACH

27.00000 27.001.000

27.00

0290 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

1,027.00000 513.500.500

513.50

0295 *DRUM CHANNELIZING DEVICE 0.000

12.000

630-80360  
 

30.000

EACH

21.50000 258.0012.000

258.00

0300 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

5.000

630-80363  
 

10.000

EACH

26.88000 134.405.000

134.40

0305 *TRAFFIC CONE 0.000

36.500

630-80380  
 

100.000

EACH

6.00000 219.0036.500

219.00

0310 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A PARTNERING 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

4,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17366-BID    ESTIMATE RUN 06/02/2010

PROJECT: SHE0402-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:03:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 171,183.20152,368.45378,589.12CURRENT AMT0200 $ $ $

$ 171,183.20152,368.45$378,589.12$CURRENT AMTPROJECT TOTAL


